COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 26/ 2001

ESTI MATE SUMVARY 10: 58: 16
CONTI D: C13525 ESTI MATE NO. 0001 PROG SPEC YR: 1999
PCN: 13525-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TI ME CHARGED: 8.0 DAYS TI ME ALLOW 20 WORK DAYS
CRAWFORD STATE PARK PERCENT TIME:  40.00 ORI G TI ME ALLOW 20 WORK DAYS
PROJIECT NO. CC R300- 084
CRAWFORD STATE PARK
NAMVE OF ROAD: ADJACENT TO S.H. 92
PRQIECT COUNTI ES: DELTA
CONTRACTOR:
OLDCASTLE SW GROUP, INC. dba UNI TED COVPANI ES OF MESA COU pAY PERI OD ENDI NG 04/ 25/ 2001 DATE TI ME STARTED 04/16/2001
2273 RIVER ROAD DATE LET 01/18/ 2001 DATE WORK BEGAN 04/ 16/ 2001
DATE AWARDED 02/ 14/ 2001 DATE TI ME SToPPED 05/ 09/2001
DATE CONTRACT EXECUTED  03/06/2001 DATE ACCEPTED 05/ 09/ 2001
GRAND JUNCTI ON CO 81505 970/ 243- 4900 DATE NOTI CE TO PROCEED 04/ 16/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 253, 606. 48 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQJECT AMT:  $ 273, 964. 00 NON- PARTI Cl PATI NG 29, 295. 45 29, 295. 45
PERCENT COMPLETE: 11.55% TOTAL EARNI NGS 29, 295. 45 29, 295. 45
FUNDS AVAI LABLE: $ 224,311. 03 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 29, 295. 45 29, 295. 45
TOTAL CLAI VB $ 0. 00 RETAI NAGE -346.53 - 346.53
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 28,948.92 28,948.92
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0.00
ANOUNT DUE 28,948.92 28, 948. 92
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 28, 948. 92

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 203-01120

0010

203- 01500

0015

209- 00000

0020

304- 06000

0025

403- 36400

0030

411- 03352

0035

626- 00000

0040

627-00001

0045

700- 70010

0050

700- 70025

0065 403-32701

C13525
13525-BI D
CC R300- 084
| TEM
DESCRI PTI ON

VI BRATORY ROLLI NG

BLADI NG

WATER

AGGREGATE BASE COURSE (CLASS 6)

*HOT BI TUM NOUS PAVEMENT ( GRADI NG SX) (75) DELETED BY

CMO 2

ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28)

MOBI LI ZATI ON

*PAVEMENT MARKI NG PAI NT

F/ A M NOR CONTRACT REVI SI ONS

F/ A QUALI TY | NCENTI VE PAYMENT

HBP (GR § (75) CMO 2- CHANGE EARI EST START DATE AND

LATEST START DATE

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

58. 000

HOUR
110. 00000
114. 000

HOUR
150. 00000
98. 000

MGAL
110. 00000
0. 000

TON
15. 60000
0. 000

TON
51. 70000
190. 520

TON
190. 00000
1. 000

LS

24,775. 00000

16. 000

GAL
135. 00000
0. 000

F A
1. 00000
1, 690. 250

F A
1. 00000
3,174.920

TON

47.75000

PREV QTY/
QY TH'S PERI OD
QrY TO DATE

0. 000
29. 000
29. 000

0. 000
73. 000
73.000

0. 000
59. 220
59. 220

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 250
0. 250

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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AMOUNT
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CONTI D C13525 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 13525- Bl D ESTI MATE RUN 04/ 26/ 2001
PRQJECT: CC R300- 084 ESTI MATE NO 0001 10: 58: 16
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0070 203-01582 TRUCK (DUWMP) MCR LINE 1 TRUCK ( DUMP) 12. 000 0. 000
HOUR 9. 500 807.50
85. 00000 9. 500 807. 50
0075 203-01590 FRONT END LOADER (RUBBER) MCR LINE 2 SKIDSTEER FE 24.000 0. 000
HOADER HOUR 20. 500 1, 640. 00
80. 00000 20. 500 1, 640. 00
0080 900- 00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCE OVERWEI GHT LOAC -20. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $  253,606.48$ 29,295.45% 29, 295. 45
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0055 620-00001 FI ELD OFFI CE (CLASS 1) DELETED BY CMO 2 0. 000 0. 000
EACH 0. 000 0.00
2, 200. 00000 0. 000 0.00
0060 620-00012 FI ELD LABORATORY (CLASS 2) DELETED BY CMO 2 0. 000 0. 000
EACH 0. 000 0. 00
2, 200. 00000 0. 000 0.00
CAT 0400 CURRENT AMI  $ 0.00% 0.00% 0.00

PRQJECT TOTAL CURRENT AMI $ 253, 606.48$ 29,295.45% 29, 295. 45



